COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2021

ESTI MATE SUMVARY 08:57: 16
CONTI D C22385 ESTI MATE NO. 0013 PROG SPEC YR: 2005
PCN: 22385- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 502.0 DAYS TIME ALLON 6/11/2021 FI XED COVPLETI ON DAl
I TS FI BER AND CAMERAS ON | -76 PERCENT TIME: 110. 82 ORI G TIME ALLOW 6/11/2021 FI XED COVPLETI ON DAl
PROJECT NO. I TS0761- 231
I TS FI BER AND CAMERAS ON | -76
NAMVE OF ROAD:
PRQIECT COUNTI ES: VELD MORGAN
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 07/ 30/ 2021 DATE TI ME STARTED 03/16/2020
2875 AKERS DRI VE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 03/ 16/ 2020
DATE AWARDED 02/ 27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2020 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 03/ 16/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,379, 031.02 PARTI Cl PATI NG $  3,187,532.47 $ 29, 975. 62
AWARD PRQIJECT AMT: $  3,179,048.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 33% TOTAL EARNI NGS 3,187, 532. 47 29, 975. 62
FUNDS AVAI LABLE: $ 191, 498. 55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,187, 532. 47 29, 975. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -47,685. 72 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,139, 846. 75 29, 975. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,139, 846. 75 29, 975. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29, 975. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22385-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: | TSO761- 231 ESTI MATE NO 0013 08:57: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0.00
150. 00000 1. 000 150. 00
0010 202-00200 Renoval of Sidewal k 0. 000 0. 000
5% 0. 000 0. 00
75. 00000 0. 000 0.00
0015 203-01597 Pot hol i ng 100. 000 74.500
HOUR 0. 000 0. 00
170. 00000 74.500 12, 665. 00
0020 208- 00002 *Erosi on Log Type 1 (12 Inch) 360. 000 360. 000
LF 0. 000 0. 00
5. 00000 360. 000 1, 800. 00
0025 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
7.20000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 4.000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0040 208-00207 *Erosi on Control Management 60. 000 50. 000
DAY 2.000 760. 00
380. 00000 52. 000 19, 760. 00
0045 212-00006 *Seeding (Native) 31. 000 29. 600
ACRE 0.900 486. 00
540. 00000 30. 500 16, 470. 00
0050 212-00032 *Soi | Condi tioni ng 31. 000 29. 600
ACRE 0. 900 2,376. 00
2, 640. 00000 30. 500 80, 520. 00
0055 213-00002 *Mul ching (Weed Free Hay) 31. 000 29. 600
ACRE 0. 900 594. 00

660. 00000 30. 500 20, 130. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22385-BI D
PRQIECT I TSO0761- 231 ESTI MATE NO 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 213-00061 *Mul ch Tacki fier 7, 000. 000
LB
2. 88000
0065 216-00201 *Soil Retention Bl anket (Straw Coconut) (Biodegradable 0. 000
d ass
Sy
5. 82000
0070 217-00020 Her bi ci de Treat ment 20. 000
HOUR
80. 00000
0075 412-00600 Concrete Paverment (6 Inch) 286. 700
Sy
115. 00000
0080 503-00036 *Drilled Shaft (36 Inch) 64. 000
LF
625. 00000
0081 601-01000 Conc CL B Added by CMO #3 35. 000
cYy
1, 031. 76000
0085 604-39000 Manhol e Speci al 0. 000
EACH
2,200. 00000
0090 604- 39050 Manhol e (Traffic Managenent Systen) 13. 000
EACH
7,427.70000
0095 607-11525 *Fence (Plastic) 0. 000
LF
4.20000
0100 608-00000 Concrete Sidewal k 83. 000
Sy
250. 00000
0105 612-00260 Location Marker (Fiber Optic)(Done) 159. 000
EACH

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 950. 000
600. 000
6, 550. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

286. 700
0. 000
286. 700

64. 000
0. 000
64. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

83. 000
0. 000
83. 000

159. 000
0. 000
159. 000
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ESTI MATE RUN 08/ 05/ 2021

1,728

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:57: 16

AMOUNT

18, 864

32,970

40, 000

36, 111.

96, 560

20, 750

17, 490

00

.00

.00

50

00

60

.00

10

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0110 612-00270

0115

613- 00200

0120

613- 00206

0121

613- 00300

0125

613-01200

0130

613- 07010

0135

613-07011

0140

613- 07023

0145

613-07040

0150

613-10000

0155 613-80130

C22385
22385-BID
1 TS0761- 231
| TEM
DESCRI PTI ON

Location Marker (Utility)(Flat

2 Inch Electrical

2 Inch Electrical

3 In Elec Cond Added by CMO #3

2 Inch Electrical

Pul | Box (Surface Myunt ed)

Pull Box (11"x18"x12")

Pul | Box (24"x36"x24")

Pul | Box (30"x48"x24")

*Wring

Servi ce Meter Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

Sl at)

Conduit (Gal vani zed Ri gid Conduit)

Condui t (Bored)

Conduit (Plastic)

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
85. 00000
0. 000
LF
45. 00000
23, 130. 000
LF
5. 74000
800. 000
LF
37.11000
302, 822. 000
LF
2.89000
2.000
EACH
950. 00000
8. 000
EACH
756. 00000
3. 000
EACH
1, 564. 00000
143. 000
EACH
1, 831. 00000
1. 000
LS
33, 000. 00000
4. 000
EACH

5, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

0. 000
0. 000
0. 000

23,130. 000
0. 000
23,130. 000

800. 000
0. 000
800. 000

302, 822. 000
0. 000
302, 822. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

3. 000
0. 000
3. 000

143. 000
0. 000
143. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000
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ESTI MATE RUN 08/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:57: 16

AMOUNT

595.

132, 766

29, 688

875, 155

6, 048

4,692

261, 833

33, 000

22,400

00

.00

20

00

58

.00

00

00

00

00

00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22385-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0013 08:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-70024  1310nm SFP Optic Mdul e 32.000 24.000
EACH 8. 000 3, 840. 00
480. 00000 32.000 15, 360. 00
0165 614-72832 Communi cati ons Cabi net (Type 2) 4.000 4.000
EACH 0. 000 0. 00
10, 700. 00000 4.000 42, 800. 00
0170 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 6, 428. 000 6, 428. 000
LF 0. 000 0. 00
0. 99000 6, 428. 000 6, 363. 72
0175 614-87012 Fi ber Optic Term nation Panel (12 Fiber) 7.000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
0180 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 2.000 2.000
EACH 0. 000 0. 00
2,200. 00000 2.000 4, 400. 00
0185 614-87144 Fi ber Optic Term nation Panel (144 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0190 614-87300 *Traffic Managenment System Building I TS Node Buil di ng 1. 000 1.000
in Wggins
EACH 0. 000 0. 00
275, 000. 00000 1. 000 275, 000. 00
0191 900- 00006 Added Item (Dol l ar)/ Propane Tanks Added by CMO #3 1. 000 1. 000
DOL 0. 000 0. 00
35, 599. 00000 1. 000 35, 599. 00
0195 614-87310 *Traffic Management System Building Equi pment 1. 000 1. 000
LS 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0200 614-87312 *Traffic Management System Buil di ng Gener at or 1. 000 1. 000
LS 0. 000 0. 00
62, 000. 00000 1.000 62, 000. 00
0205 614-87314 *Traf fi c Managenent System Buil di ng HVAC 1. 000 1.000
EACH 0. 000 0. 00

6, 500. 00000 1. 000 6, 500. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22385-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0013 08:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0206 614-87316 Traffic Managenent Sys Bl dg UPS Added by MCR #1 |ine 2.000 2.000
#1
EACH 0. 000 0. 00
31, 738. 50000 2.000 63, 477. 00
0210 614-87320 Closed Circuit Tel evision 4.000 4.000
EACH 0. 000 0. 00
4, 500. 00000 4.000 18, 000. 00
0215 614-87350 Test Fiber Optic Cable 1. 000 1.000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0220 614-87364 Closed Circuit Television Pole with Lowering Device 4. 000 4. 000
(50 Feet
EACH 0. 000 0. 00
24, 000. 00000 4.000 96, 000. 00
0220 MATERI AL ALLOWANCE CCTV Pole with | owering device 0. 000
EACH 0. 000 0. 00
17, 498. 65000 0. 000 0. 00
0225 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 1, 568. 000 1, 568. 000
LF 0. 000 0. 00
1.01000 1, 568. 000 1,583. 68
0230 614-87496 Fiber Optic Cable (Single Mde) (96 Strands) 169, 442. 000 169, 442. 000
LF 0. 000 0. 00
1. 42000 169, 442. 000 240, 607. 64

0235 614-87691 Et hernet Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0240 614-87692 Ethernet Switch Type I 7.000 6. 000
EACH 1. 000 9, 100. 00
9, 100. 00000 7.000 63, 700. 00
0245 614-87693 Et hernet Switch Type |11 2.000 1. 000
EACH 1. 000 9, 500. 00
9, 500. 00000 2.000 19, 000. 00
0250 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00

8, 700. 00000 0. 000 0. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22385-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0013 08:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 614-87698 Et hernet Aggregation Switch Type I 1. 000 0. 000
EACH 0. 000 0. 00
9, 200. 00000 0. 000 0. 00
0260 614-87699 Et hernet Aggregation Switch Type |11 1. 000 0. 000
EACH 0. 000 0. 00
9, 700. 00000 0. 000 0.00
0265 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
215, 100. 00000 1.000 215, 100. 00
0275 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0280 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
240. 00000 0. 000 0. 00
0285 630-00012 *Traffic Control Management 150. 000 138. 000
DAY 1.000 960. 00
960. 00000 139. 000 133, 440. 00
0290 630-80336 *Barricade (Type 3 M B) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0295 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 19. 800
EACH 0. 000 0. 00
246. 00000 19. 800 4,870. 80
0305 630-80343 *Construction Traffic Sign (Panel Size C) 0. 000 0. 000
EACH 0. 000 0. 00

246. 00000 0. 000 0. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22385-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: | TS0761- 231 ESTI MATE NO 0013 08:57: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 630-80350 *Vertical Panel 30. 000 12. 600
EACH 0. 000 0. 00
30. 00000 12. 600 378. 00
0315 630- 80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0320 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 0. 900 1, 080. 00
0325 630- 80360 *Drum Channel i zi ng Device 0. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0330 630-80380 *Traffic Cone 100. 000 87.300
EACH 0. 000 0. 00
16. 50000 87.300 1, 440. 45
0335 630-85020 *Mobi | e Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0336 630-85020 Mobi | e Attenuator Added by CMO #2 1. 000 0.900
EACH 0. 000 0. 00
40, 000. 00000 0. 900 36, 000. 00
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 6, 400. 000
FA 0. 000 0. 00
1. 00000 6, 400. 000 6, 400. 00
0355 700-70082 F/A Furnish & Install Electrical Service 50, 000. 000 8, 333. 180
FA 631. 620 631. 62

1. 00000 8, 964. 800 8, 964. 80



CONTI D:

CAT NO0200

0360 700-70111

0365 700-70180

0370 700-70230

0375 700-70380

CAT NO0400

0380 620- 00020

C22385
22385-BID
1 TS0761- 231
| TEM
DESCRI PTI ON
ROADWAY

Project First Program

F/ A Gas Lines

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 08/ 05/ 2021

ESTI MATE NO 0013 08:57: 16
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
60, 000. 000 48. 400
FA 0. 000 0. 00
1. 00000 48. 400 48. 40
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,377,031.02%  29,975.62$ 3, 185, 532. 47
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 0.00$ 2, 000. 00
PRQJECT TOTAL CURRENT AMI $ 3,379,031.02$%  29,975.62$ 3,187, 532. 47



